Final Year Project

10-Feb-2018

https://github.com/jsjlewis96/project

Project manager	Jake Lewis
Project dates	12-Jan-2018 - 17-May-2018
Completion	25%
Tasks	16
Resources	1

Tasks

Name	Begin date	End date
PID Submission	02/02/18	02/02/18
Initiation Complete	19/02/18	19/02/18
Code Freeze	26/03/18	26/03/18
Final Submission	17/05/18	17/05/18
Initiation	12/01/18	16/02/18
PID	12/01/18	02/02/18
Feasability Study	05/02/18	09/02/18
Initial Design	05/02/18	16/02/18
Development	19/02/18	23/03/18
Desktop Client	19/02/18	03/03/18
Database Server	05/03/18	14/03/18
Web Portal	15/03/18	23/03/18
WBL PLACEMENT	26/03/18	13/04/18
Write-Up	16/04/18	07/05/18
Testing	16/04/18	20/04/18
Assemble Final Report	23/04/18	07/05/18

Resources

Name	Default role
Jake Lewis	project manager

Gantt Chart



Name	Begin date	End date
PID Submission	02/02/18	02/02/18
Initiation Complete	19/02/18	19/02/18
Code Freeze	26/03/18	26/03/18
Final Submission	17/05/18	17/05/18
Initiation	12/01/18	16/02/18
PID	12/01/18	02/02/18
Feasability Study	05/02/18	09/02/18
Initial Design	05/02/18	16/02/18
Development	19/02/18	23/03/18
Desktop Client	19/02/18	03/03/18
Database Server	05/03/18	14/03/18
Web Portal	15/03/18	23/03/18
WBL PLACEMENT	26/03/18	13/04/18
Write-Up	16/04/18	07/05/18
Testing	16/04/18	20/04/18
Assemble Final Re...	23/04/18	07/05/18

Resources Chart